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ESTIMATE RUN 07/31/2003

ESTIMATE SUMMARY 15:27:39

CONTID: C14218         ESTIMATE NO: 0004 PROG 2002

PCN: 14218-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

FRUITVALE EAST PERCENT TIME:

PROJECT NO: STA 0701-161                  

FRUITVALE EAST

NAME OF ROAD: 70

PROJECT COUNTIES: MESA

CONTRACTOR:

ELAM CONSTRUCTION INCORPORATED PAY PERIOD ENDING 07/31/2003 DATE TIME STARTED 05/12/2003

556 STRUTHERS AVENUE DATE LET 03/06/2003 DATE WORK BEGAN 05/12/2003

 DATE AWARDED 03/10/2003 DATE TIME STOPPED 07/28/2003

 DATE CONTRACT EXECUTED 03/31/2003 DATE ACCEPTED 07/28/2003

GRAND JUNCTION CO 81501     970-242-5370 DATE NOTICE TO PROCEED 05/12/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,479,581.89 PARTICIPATING $ $ 307,553.07

AWARD PROJECT AMT: 1,463,199.55 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,415.65

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

98.18

WORK DAYS

WORK DAYS

95.41%

67,915.17

307,553.07

307,553.07

306,137.42

$

$

$

$

1,411,666.72

0.00

1,411,666.72

0.00

1,411,666.72

-5,184.26

0.00

1,406,482.46

0.00

AMOUNT DUE 1,406,482.46 306,137.42

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 306,137.42

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

54.0 TIME ALLOW: 55

ORIG TIME ALLOW: 45
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PCN: 14218-BID    ESTIMATE RUN 07/31/2003

PROJECT: STA 0701-161                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:27:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF ASPHALT MAT (PLANING) 154,897.000

0.000

202-00240  
 

154,897.000

SY  

0.80000 123,917.60154,897.000

0.00

0010 *REMOVAL OF BRIDGE RAILING 800.000

0.000

202-00425  
 

800.000

LF  

5.60000 4,480.00800.000

0.00

0015 *REMOVAL OF FENCE 391.000

0.000

202-01000  
 

391.000

LF  

2.00000 782.00391.000

0.00

0020 *REMOVAL OF GUARDRAIL TYPE 3 1,275.000

0.000

202-01130  
 

1,275.000

LF  

2.00000 2,550.001,275.000

0.00

0025 BLADING 14.500

0.000

203-01500  
 

19.500

HOUR

90.00000 1,305.0014.500

0.00

0030 *POTHOLING 5.000

0.000

203-01597  
 

5.000

HOUR

170.00000 850.005.000

0.00

0035 *DUST PALLIATIVE (MAGNESIUM CHLORIDE) 697.000

0.000

209-00600  
 

697.000

GAL 

0.65000 453.05697.000

0.00

0040 AGGREGATE BASE COURSE (CLASS 7) 746.600

1,577.310

304-07000  
 

2,323.910

TON 

11.25000 26,143.992,323.910

17,744.74

0045 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) 12,912.960

5,087.660

403-34801  
 

18,000.620

TON 

20.80000 374,412.9018,000.620

105,823.33

0050 ASPHALT CEMENT PERFORMANCE GRADE (PG 76-28) 716.120

281.140

411-03345  
 

997.260

TON 

250.00000 249,315.00997.260

70,285.00

0055 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 2,088.000

0.000

606-00301  
 

2,088.000

LF  

13.40000 27,979.202,088.000

0.00
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PCN: 14218-BID    ESTIMATE RUN 07/31/2003

PROJECT: STA 0701-161                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:27:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *END ANCHORAGE TYPE 3D 8.000

0.000

606-01340  
 

8.000

EACH

800.00000 6,400.008.000

0.00

0065 *TRANSITION TYPE 3G 8.000

0.000

606-01370  
 

8.000

EACH

1,000.00000 8,000.008.000

0.00

0070 *TRANSITION TYPE 3H 8.000

0.000

606-01380  
 

8.000

EACH

600.00000 4,800.008.000

0.00

0075 *END ANCHORAGE (FLARED) 8.000

0.000

606-02005  
 

8.000

EACH

2,000.00000 16,000.008.000

0.00

0080 *BRIDGE RAIL TYPE 10R 805.000

0.000

606-11010  
 

805.000

LF  

76.00000 61,180.00805.000

0.00

0085 *BRIDGE RAIL TYPE 10M 0.000

0.000

606-11030  
 

0.000

LF  

84.00000 0.000.000

0.00

0090 *LINE POST 8.000

0.000

607-00000  
 

8.000

EACH

13.00000 104.008.000

0.00

0095 *END POST 1.000

0.000

607-00005  
 

1.000

EACH

150.00000 150.001.000

0.00

0100 *FENCE BARBED WIRE WITH METAL POSTS 150.000

0.000

607-01000  
 

150.000

LF  

1.00000 150.00150.000

0.00

0105 *CONSTRUCTION SURVEYING 0.520

0.000

625-00000  
 

1.000

L S 

9,000.00000 4,680.000.520

0.00

0110 *MOBILIZATION 0.792

0.208

626-00000  
 

1.000

L S 

164,000.00000 164,000.001.000

34,112.00
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PCN: 14218-BID    ESTIMATE RUN 07/31/2003

PROJECT: STA 0701-161                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:27:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

298.000

GAL 

44.00000 0.000.000

0.00

0120 *PREFORMED PLASTIC PAVEMENT MARKING (60 MIL) 
(WORD-SYMBOL) 

0.000

693.000

627-30305  
 

693.000

SF  

11.00000 7,623.00693.000

7,623.00

0125 *PREFORMED PLASTIC PAVEMENT MARKING (60 MIL) 
(XWALK-STOP 

0.000

3,126.000

627-30310  
 

3,162.000

SF  

7.70000 24,070.203,126.000

24,070.20

0130 *FLAGGING 2,615.500

738.750

630-00000  
 

3,354.250

HOUR

20.00000 67,085.003,354.250

14,775.00

0135 *TRAFFIC CONTROL INSPECTION 15.000

8.000

630-00007  
 

23.000

DAY 

55.00000 1,265.0023.000

440.00

0140 *TRAFFIC CONTROL MANAGEMENT 38.000

14.000

630-00012  
 

52.000

DAY 

320.00000 16,640.0052.000

4,480.00

0145 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 13.000

13.000

630-80341  
 

26.000

EACH

40.00000 1,040.0026.000

520.00

0150 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 56.000

56.000

630-80342  
 

112.000

EACH

40.00000 4,480.00112.000

2,240.00

0155 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (A
TYPE) 

1.500

1.500

630-80356  
 

3.000

EACH

600.00000 1,800.003.000

900.00

0160 *PORTABLE MESSAGE SIGN PANEL 46.000

8.000

630-80359  
 

54.000

DAY 

220.00000 11,880.0054.000

1,760.00

0165 *DRUM CHANNELIZING DEVICE 40.000

40.000

630-80360  
 

80.000

EACH

44.00000 3,520.0080.000

1,760.00
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PCN: 14218-BID    ESTIMATE RUN 07/31/2003

PROJECT: STA 0701-161                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:27:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 3.000

3.000

630-80363  
 

6.000

EACH

44.00000 264.006.000

132.00

0175 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 3.000

3.000

630-80364  
 

6.000

EACH

44.00000 264.006.000

132.00

0180 CONCRETE BARRIER (TEMPORARY) 125.000

125.000

630-80370  
 

250.000

LF  

37.00000 9,250.00250.000

4,625.00

0185 *TRAFFIC CONE 225.000

225.000

630-80380  
 

450.000

EACH

8.00000 3,600.00450.000

1,800.00

0190 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

1.000

1.000

630-85006  
 

2.000

EACH

770.00000 1,540.002.000

770.00

0195 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0200 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70021  
 

0.000

HOUR

1.00000 0.000.000

0.00

0205 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0210 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

10,221.970

F A 

1.00000 0.000.000

0.00

0215 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0370 *ADDED ITEM (LUMP SUM)/ CMO NO. 3, BRIDGE RAIL 
MODIFICATIONS

1.000

0.000

900-00014  
 

1.000

L S 

550.00000 550.001.000

0.00
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PCN: 14218-BID    ESTIMATE RUN 07/31/2003

PROJECT: STA 0701-161                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:27:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 ADDED ITEM (DOLLAR)/ OVERWEIGHT TRUCKS PENALTY 0.000

0.000

900-00006  
 

-80.000

DOL 

1.00000 0.000.000

0.00

CAT 1,232,523.94293,992.271,260,825.11CURRENT AMT0200 $ $ $

CAT NO0201 INTERSECTION 

0225 *REMOVAL OF STRUCTURE (SPECIAL) 2.000

0.000

202-00002  
 

2.000

EACH

700.00000 1,400.002.000

0.00

0230 *REMOVAL OF PIPE 82.500

0.000

202-00035  
 

82.500

LF  

34.00000 2,805.0082.500

0.00

0235 *REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 760.000

0.000

202-00190  
 

760.000

SY  

10.00000 7,600.00760.000

0.00

0240 *REMOVAL OF SIDEWALK 136.000

0.000

202-00200  
 

136.000

SY  

10.00000 1,360.00136.000

0.00

0245 *REMOVAL OF CURB AND GUTTER 1,487.000

0.000

202-00203  
 

1,487.000

LF  

6.00000 8,922.001,487.000

0.00

0250 REMOVAL OF ASPHALT MAT 751.000

0.000

202-00220  
 

751.000

SY  

8.00000 6,008.00751.000

0.00

0255 *REMOVAL OF GROUND SIGN 1.000

0.000

202-00810  
 

2.000

EACH

55.00000 55.001.000

0.00

0260 UNCLASSIFIED EXCAVATION 416.000

0.000

203-00000  
 

416.000

CY  

43.00000 17,888.00416.000

0.00

0265 *ADJUST STRUCTURE 1.000

0.000

210-04000  
 

1.000

EACH

3,100.00000 3,100.001.000

0.00
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PCN: 14218-BID    ESTIMATE RUN 07/31/2003

PROJECT: STA 0701-161                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:27:39

CUMULATIVE
AMOUNT

CAT NO0201 INTERSECTION 

0270 AGGREGATE BASE COURSE (CLASS 1) 441.710

0.000

304-01000  
 

441.710

TON 

14.00000 6,183.94441.710

0.00

0275 AGGREGATE BASE COURSE (CLASS 6) 412.640

0.000

304-06000  
 

412.640

TON 

14.50000 5,983.28412.640

0.00

0280 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) 420.330

0.000

403-34801  
 

420.330

TON 

20.80000 8,742.86420.330

0.00

0285 ASPHALT CEMENT PERFORMANCE GRADE (PG 76-28) 23.150

0.000

411-03345  
 

23.150

TON 

250.00000 5,787.5023.150

0.00

0290 *15 INCH REINFORCED CONCRETE PIPE 106.000

0.000

603-01150  
 

106.000

LF  

82.00000 8,692.00106.000

0.00

0295 *8 INCH PLASTIC PIPE 103.000

0.000

603-50008  
 

103.000

LF  

85.00000 8,755.00103.000

0.00

0300 *INLET TYPE R  L 5 (5 FOOT) 1.000

0.000

604-19105  
 

1.000

EACH

3,000.00000 3,000.001.000

0.00

0305 *INLET TYPE R  L 10 (10 FOOT) 1.000

0.000

604-19210  
 

1.000

EACH

4,400.00000 4,400.001.000

0.00

0310 *MANHOLE SLAB BASE (10 FOOT) 1.000

0.000

604-30010  
 

1.000

EACH

2,500.00000 2,500.001.000

0.00

0315 *CONCRETE SIDEWALK 163.000

0.000

608-00000  
 

163.000

SY  

44.00000 7,172.00163.000

0.00

0320 *CONCRETE CURB RAMP 58.000

0.000

608-00010  
 

61.000

SY  

46.00000 2,668.0058.000

0.00



CONTID: C14218         COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 14218-BID    ESTIMATE RUN 07/31/2003

PROJECT: STA 0701-161                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:27:39

CUMULATIVE
AMOUNT

CAT NO0201 INTERSECTION 

0325 *CURB AND GUTTER TYPE 2 (SECTION I-B) 991.000

0.000

609-21010  
 

991.000

LF  

14.20000 14,072.20991.000

0.00

0330 *CURB AND GUTTER TYPE 2 (SECTION II-B) 548.000

0.000

609-21020  
 

548.000

LF  

17.50000 9,590.00548.000

0.00

0335 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 1,671.000

1,208.000

610-00020  
 

2,879.000

SF  

7.70000 22,168.302,879.000

9,301.60

0340 *SIGN PANEL (CLASS I) 0.000

60.000

614-00011  
 

60.000

SF  

13.20000 792.0060.000

792.00

0345 *STEEL SIGN POST (2 INCH ROUND) 0.000

41.000

614-01502  
 

41.000

LF  

13.20000 541.2041.000

541.20

0350 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 0.000

43.000

614-01552  
 

43.000

LF  

28.00000 1,204.0043.000

1,204.00

0380 *3 INCH ELECTRICAL CONDUIT (JACKED) ADDED BY CMO # 2 0.000

0.000

613-00301  
 

1,996.000

LF  

19.75000 0.000.000

0.00

0385 ADJ MANHOLE MCR LINE ITEM #1 1.000

4.000

210-04010  
 

5.000

EACH

430.50000 2,152.505.000

1,722.00

CAT 163,542.7813,560.80203,156.78CURRENT AMT0201 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

0355 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

7,000.00000 7,000.001.000

0.00

0360 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

8,000.00000 8,000.001.000

0.00
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PCN: 14218-BID    ESTIMATE RUN 07/31/2003

PROJECT: STA 0701-161                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:27:39

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING 

0365 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

600.00000 600.001.000

0.00

CAT 15,600.000.0015,600.00CURRENT AMT0400 $ $ $

$ 1,411,666.72307,553.07$1,479,581.89$CURRENT AMTPROJECT TOTAL


